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Hello Ms. Luna,
 
The 2nd Quarterly Progress Report for the Proteco Site and the transmittal letter
are attached to this email. 
If the PDF file is too large to be sent as an attachment to this email, the report
can be downloaded from de maximis using the following SharePoint link:

 PROTECO-2nd QUARTERLY PROGRESS REPORT -2021-10-15.pdf
 
Please contact me if you require additional information or have any questions
regarding this report. 
 
 
Best Regards,
 
Dan Gainer, PG CSM
Project Coordinator
de maximis, inc.
450 Montbrook Lane
Knoxville, TN  37920
 
Cell: (865) 621-9315
 

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy
this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.
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2nd QUARTERLY PROGRESS REPORT 


2nd Quarter 2021 


 


PROTECO LANDFILL SITE 


Peñuelas, Puerto Rico 


 


Report Date: October 15, 2021 


Reporting Period: July 1, 2021 through September 30, 2021 


 


This Quarterly Progress Report was prepared by de maximis, inc.  for the PROTECO Site (Site) on behalf 


of the Proteco Landfill Generators Parties Group (Group), pursuant to Paragraph 34(a) of the 


Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 


Study (Order) and Section XIII, Task 12, of the Statement of Work (SOW) attached to the Order as 


Appendix C. 


QUARTERLY PROGRESS REPORT ELEMENTS 


 


The four (4) Quarterly Progress Report Elements, and their sub‐elements, are defined in the SOW, Task 


12 and are itemized below: 


 


1.  Summary of Settlement Agreement Compliance Actions Performed this Quarter 


 


1.1  Repair of Access Barrier Post 


 


Rightway Environmental (RE) successfully completed the repair of the damaged barricade post 


at the west entrance of the Site on August 18 and 19, 2021. Attachment A to this report 


provides photos documenting the barricade repair activities.  


   


1.2   Group response to EPA Comments on Site Clearing Plan (CP) 


 


The Group submitted their responses to EPA comments on August 13, 2021. 


 


1.3  Revised Site CP and Interim Storm Water Pollution Prevention Plan (SWPPP) 


 


The Revised Site CP, including an Interim SWPPP, was submitted to EPA on September 24, 2021 


for Agency review and approval. In a phone conversation on August 19, 2021, EPA stated that 


the Interim SWPPP should treat the Site as an “island” and focus on the planned Site clearing 


activities, meaning, the Interim SWPPP should not consider the sedimentation ponds (described 


further in Section 4.1.1 below).  Treating the Site as an island is understood to mean focusing 


current Group efforts on stormwater and erosion control issues within the boundary of the Site 


as defined by the “Support Document for the Revised National Priorities List Final Rule 


PROTECO” (EPA, May 2019). As such, the Revised CP and SWPPP as presented to EPA does not 


account for final fate discharges from the Site although it does include best management 
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practices (BMPs) for onsite stormwater and erosion control.  EPA approved the Revised Site CP 


on October 4, 2021.     


 


1.4  Determination of Site Boundaries for Public Records 


 


The Group retained a licensed Puerto Rico surveyor to search public records and attempt to find 


legal boundaries for the Site. The Group also contacted the landowner’s attorney in an attempt 


to determine the availability of any registered Site plans and to improve the Group’s 


understanding of the Site’s operational boundaries. The Surveyor was unable to find any public 


records that describe or delineate the legal boundaries of the Site. The landowner’s attorney did 


not have any records that described the Site boundaries.   


 


1.5  Extension of Project Schedule by EPA 


 


On August 13, 2021, the Group requested a one hundred twenty (120) day extension for 


completion of the Site Reconnaissance Visit.  On August 31, 2021, EPA granted the 120‐day 


extension request.  The Group’s current deadline for completing the Site Reconnaissance Visit is 


December 30, 2021.   


 


2.  Summary of sampling and tests performed at the Site by the Respondents this Quarter 


 


   No media sampling or laboratory testing was performed by the Group during this quarter. 


 


3.  Summary of Work and Schedule Planned for Next Quarter (October through December 2021) 


 


3.1  Work Planned 


 


3.1.1   The Group plans to begin Site vegetation clearing and implementation of the Site 


stormwater and erosion controls as described in the Revised Site CP and Interim SWPPP.   


 


3.1.2  The Group plans to mobilize a surveyor once sufficient clearing of Site vegetation has 


been performed to allow the surveyor to locate the waste units.  The surveyor will also 


establish a Site boundary based upon existing information and Site plans once sufficient 


vegetation has been cut.  


 


3.1.3  The Group intends to confirm the date for the Site Reconnaissance Visit with EPA once 


sufficient vegetation has been cut and the surveyor has established the locations of the 


former waste beds at the Site.  


 


3.2  Schedule for Planned Work 


 


A simplified Gannt chart schedule is provided with this report as Attachment B.  
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3.3  Impact of Planned Work on RI/FS Completion Schedule 


 


Clearing the Site of vegetation and performing the surveys to locate former waste disposal units 


and the Site boundaries will allow the Group to schedule the Site Reconnaissance Visit. The date 


of the Site Reconnaissance Visit is the first major milestone in the RI/FS process with all 


subsequent activities, meetings and deliverables measured from that date in the schedule. 


 


4.  Summary of Problems, Delays and Solutions  


 


4.1  Problems Encountered During this Quarter 


 


4.1.1   Sedimentation Ponds and Bypass Canal 


 


In the August 13, 2021 transmittal letter for the Group’s response to EPA’s comments 


on the Site CP, the Group reported that what appears to be a bypass canal has been 


constructed on the adjacent EC Waste landfill property that prevents stormwater from 


the Site from entering two sedimentation ponds (hereinafter, the “Upper and Lower 


Sedimentation Ponds”) that were originally constructed as a single sedimentation pond 


designed to receive stormwater from the Site. See “Closure Certification Document for 


Proteco Landfill Closure” (Law, 1999) (hereinafter, “1999 Closure Certification 


Document”). 


 


It is important to note that stormwater from the upper two‐thirds (2/3) of the Site 


drains into the roadside stormwater drainage ditch located along the paved road 


between the Site and the adjacent EC Waste landfill.  This roadside stormwater drainage 


ditch flows to the southwest, away from the Site, around the EC Waste landfill 


maintenance facility, and then turns southeast toward the current upper and lower 


sedimentation ponds. The bypass canal intercepts the stormwater from the roadside 


stormwater drainage ditch and prevents the stormwater from entering the Upper and 


Lower Sedimentation Ponds.  


 


In November 2020, the EC Waste landfill culvert which empties into the roadside 


concrete stormwater ditch was observed by the Group’s Technical Consultant, 


Geosyntec, to be discharging water that had an odor, was stained and appeared to be 


leachate.  In December 2020, the Group presented Geosyntec’s observations and 


photographs of the potential leachate discharging from this culvert with EPA in a Zoom 


meeting.   If this culvert is discharging leachate from the EC Waste landfill, this leachate 


also flows into the roadside stormwater drainage ditch and then the bypass canal.  


 


Based on our review of Google Earth aerial photographs of the area, the roadside 


stormwater drainage ditch originally emptied into a single sedimentation pond.   As 
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noted above, the single sedimentation dam and pond are identified as elements of the 


EPA‐approved RCRA post‐closure plan for the PROTECO Site in the 1999 Closure 


Certification Document. 


 


The single sedimentation pond was later divided into two (2) sections with the 


construction of a second earthen dam upstream of the original sedimentation dam. The 


second dam created the Upper Sedimentation Pond.  The lower dam and Lower 


Sedimentation Pond appear to be the original stormwater control structures described 


on the 1999 Closure Certification Document.  


 


In a September 27, 2021 email to EPA, the Group requested that EPA verify whether the 


Upper and Lower Sedimentation Ponds are a component of EC Wastes’ current NPDES 


permit.  Based on follow‐up communication with EPA, we understand that the issue was 


referred to the EPA NPDES section.  As of September 30, 2021, the Group has not 


received any information from the EPA NPDES section about this important issue. The 


Group will likely need EPA support and guidance on how to deal with the operators of 


neighboring facilities.   


 


4.1.2  The presence of a trespasser with his cattle and horses at the Site remains an issue. As 


reported in the 1st Quarterly Progress Report, the attorney for the landowner verbally 


confirmed to the Group that there is no lease or grazing rights agreement between the 


landowner and the trespasser. As described in Section 1.1 of this report, one of the 


barricade posts at the west entrance of the Site had been removed and damaged, 


presumably by the owner of the cattle and horses to gain access to the Site.  The 


presence of livestock at the Site presents an ongoing potential damage issue for the 


planned stormwater and erosion control installations. Removing the livestock from the 


Site with the assistance of local authorities or otherwise presents the potential for 


confrontation with the trespasser and delays in project implementation.  


 


4.1.3  The requirements to revise the Site CP and prepare the Interim SWPPP for inclusion in 


the Site CP required a delay in the schedule.   


 


4.1.4  The surveyor determined that no public land records, or private lease records exist 


which contain any survey data or specific location information regarding the Site 


boundaries.  The surveyor also could not find any public records with the legal 


boundaries for the two (2) landfill operations which are adjacent to the Site, namely the 


EC Waste landfill and the Ecosystems landfill. The landowner’s attorney did not have any 


records that describe the Site boundaries.  As a solution, the Site boundaries will be 


established by the surveyor based upon information and Site maps contained in the 


“Support Document for the Revised National Priorities List Final Rule – PROTECO” (EPA, 


May 2019) and “Hazardous Waste Management Unit Post‐Closure Care Permit 


Application” (Law Environmental, July 1999). 
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4.2  Anticipated or Potential Problems Next Quarter 


 


None of the Landfills in the valley (Proteco, EC Waste or Ecosystems) have surveyed and/or 


recorded legal boundaries. Establishing the Site boundaries based upon existing documentation 


and Site plans is a critical matter to the Group.  The Group must determine, to the best of our 


abilities, how those boundaries meet with the two (2) current and active landfill operations 


boundaries adjacent to the Proteco Site.  


 


4.3  Schedule Delays Encountered This Quarter 


 


Revising the Site CP and preparation of the Interim SWPPP resulted in delaying Site clearing and 


surveying.  These delays also resulted in the need for an extension of the deadline for 


conducting the Site Reconnaissance Visit, which is currently scheduled for December 30, 2021. 


 


4.4  Anticipated or Potential Schedule Delays Next Quarter 


 


Delays to the Site clearing and survey work may occur depending on the local availability of 


required materials.  If not locally available, material shipping schedules to Puerto Rico may 


impact the schedule. The Group will coordinate with, and provide brief updates to, EPA during 


the mobilization period.  Significant rainfall and inclement weather, including hurricanes and 


tropical storms, also present the potential to impact and delay field activities.  The Group may 


need to request an extension to the schedule for the Site Reconnaissance Visit depending on 


weather, logistics and Site clearing issues. 


                                                                                            


4.5  Solutions Implemented to Address Actual Problems or Schedule Delays This Quarter 


 


The Group requested and received a 120‐day extension from EPA to the project schedule. 


 


4.6  Solutions Planned to Address Anticipated Problems or Schedule Delays Next Quarter 


 


Weather and/or mobilization issues may create the potential for the Group to request an 


extension to the project schedule to allow for sufficient time to complete the Site clearing and 


survey work.  This work needs to be completed prior to the Site Reconnaissance Visit. 
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Attachment A 


 


Photographs of Barricade Post Repair Work 
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Rightway Worker Removing Old Concrete from Barricade Post 


 
Soil Auger Drilling New Barricade Post Hole 
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Barricade Post Secured with New Concrete 


 


Repaired Barricade Post with Installed Steel Cable and Safety Drums 
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Attachment B 


 


Gannt Chart Schedule 


 
 







ID Task Name Duration


1 PROJECT DURATION 2566 days


2 Task 1: RI/FS Scoping and Planning 90 days


3 Site Reconnaissance (currently extended to 
12/30/2021)


0 days


4 RI/FS Scoping and Planning Technical Memo 
(w/in 60 calendar days of Site Reconnaisssance)


60 days


5 Submit RI/FS SPTM 0 days


6 Technical Meeting 1 ‐ RI/FS Work Plan 
Pre‐Submittal (w/in 30 calendar days after 
submitting SPTM)


0 days


7 Task 2: RI/FS Work Plan: Field Sampling Plan, 
QAPP, H&S Plan and Cultural Resources Survey


210 days


17 Task 4: Site Characterization 262 days


29 Task 5: RI/FS Work Plan Addendum* 271 days


43 Task 6: Implementation of the RI/FS Work Plan 
Addendum*


150 days


56 Task 7: Identification of Candidates Technologies 90 days


61 Task 8: Treatability Studies 444 days


83 Task 9: Baseline Risk Assessment 874 days


157 Task 10: Remedial Investigation Report 195 days


168 Task 11: Feasibility Study: Development And 
Screening of Remedial Alternatives


90 days


171 Task 12: Quarterly Progress Report & Meetings 1645 days


207 Task 13: Feasibility Study Report 165 days


Thu Dec 30, '21


Sun Feb 27, '22
Tue Mar 29, '22


J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N
Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 H


Task


Split


Milestone


Summary


Project Summary


Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


External Tasks


External Milestone


Deadline


Progress


Manual Progress


DRAFT FOR PLANNING PURPOSES
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PROTECO PROJECT SCHEDULE
(DRAFT) October 2021
*To be requested by EPA if necessary.





		PROTECO-2nd QUARTERLY PROGRESS REPORT -2021-10-15.pdf

		2021-October-Updated- RIFS Tentative Schedule.pdf






 
450 Montbrook Lane 
Knoxville, TN 37919 
865-691-5052 phone 


865-691-6485 fax 


Allentown, PA  Clinton, NJ  Knoxville, TN  Farmington Hills, MI  Riverside, CA 
St. Charles, IL  Sarasota, FL Jacksonville, FL  Houston, TX  Windsor, CT  Waltham, MA 


 
SharePoint:3278 Proteco/de maximis documents/Quarterly Report Transmittal Letter-July 2021.docx 


 


-Via Email- 
Luna.Zolymar@epa.gov 
Leshak.Andrea@epa.gov 
 
October 15, 2021   
 
Zolymar Luna Díaz, RPM 
United States Environmental Protection Agency, Region 2 
Caribbean Environmental Protection Division  
City View Plaza II Suite 7000 
Road PR-165 KM 1.2  
Guaynabo, PR  00968 
 
Andrea Leshak, Esq. 
Attorney-Advisor 
United States Environmental Protection Agency, Region 2 
Office of Regional Counsel  
290 Broadway 
17th Floor 
New York, NY  10007  
 
Subject:   Submission of Quarterly Progress Report for July through September 2021 (3rd Quarter 2021) for the Proteco 


Landfill Site, Peñuelas, Puerto Rico 
 
Dear Ms. Luna: 
I write on behalf of the PROTECO Site potentially responsible parties’ group (“Group”), pursuant to Paragraph 34(a) of the 
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study (“Order”) and 
Section XIII, Task 12, of the Statement of Work attached to the Order as Appendix C.  In accordance with the Order and SOW, 
we are submitting this Quarterly Progress Report to the United States Environmental Protection Agency (“EPA”). 
 
This is the second Quarterly Progress Report for the Proteco Site by the Group. 
The next Quarterly Progress Report for the Proteco Site will be submitted by January 15, 2022. 
Please contact me if you require additional information or have any questions regarding this report.   
 
Sincerely,  
 


 
Daniel N. Gainer, PG 
Project Coordinator 
 
Cc: Proteco Landfill Superfund Site Technical Committee 
 Mike Miller, de maximis, inc. 
 Jaime Feliciano, Geosyntec, Project Consultant 






